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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

3956 F-117A Stealth Fighter 2,139 3,417 14,752 31,539 57,069 47,021 31,574 1,630 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
NOTE:  In FY 2004, Combat Capability Sustainment Program (CCSP) includes Expanded Data Transfer System (EDTS) and Brooklyn Bridge New Start efforts.


The F-117 is the world's first operational low-observable (LO) combat aircraft.  Its combination of stealth and precision weapons delivery capability allows the United 
States Air Force to hold even the most highly defended targets at risk.  The program completed production in Jul 1990 with the delivery of the final F-117 (number 59).  
The single operational F-117 unit is the 49th Fighter Wing stationed at Holloman AFB, NM.  The program is now primarily engaged in modernization and sustainment 
activities for the F-117, which is projected to remain in service through at least 2018.


This project provides research and development funding for multiple modifications to the F-117 weapon system to enhance combat capability while improving safety, 
reliability and supportability.  The MIL-STD-1760 Stores Management Processor (SMP) modification, which completed development in May 01, is an essential 
prerequisite for integration of advanced weapons on the F-117.  Development efforts continue for Smart Weapons Integration. The current program implements full 
three weapons capability to include EGBU-27, JDAM and WCMD.  System Development & Demonstration (SDD) started in FY01.  


The Combat Capability Sustainment Program (CCSP) replaces obsolete avionics systems, establishes new vendors and improves reliability and maintainability to keep 
the F-117 operational through its service life.  CCSP began Concept & Technology Development (CTD) in FY00 with Congressional Add funding.  Beginning in 
FY2004, System Development & Demonstration (SDD) starts for Expanded Data Transfer System (EDTS) and Brooklyn Bridge.  EDTS is the system that allows data to 
be transferred from the mission planning environment to the to the aircraft for operations.  The Brooklyn Bridge consists of the F-117 outboard elevon actuator support 
structure.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $2,139 Continue SDD for Smart Weapons Integration
(U) $2,139 Total
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplisments/Planned Program
(U) $3,417 Continue SDD for Smart Weapons Integration
(U) $3,417 Total

(U) FY 2004 ($ in Thousands)
(U) $0 No Activity
(U) $9,905 Continue SDD for Smart Weapons Integration
(U) $4,634 Initiate SDD for CCSP Expanded Data Transfer System  (EDTS)
(U) $213 Initiate SDD for Brooklyn Bridge
(U) $14,752 Total

(U) B. Budget Activity Justification
This program is in budget activity 7, Operational System Development, because all aircraft have been delivered and the program is in its deployment phase.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 2,305 3,525 10,059 TBD
(U) Appropriated Value 2,305 3,525
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -23 -37
b. Small Business Innovative Research -74
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -59 -71
e. Rescissions

(U) Adjustments to Budget Years Since FY 2003 PBR -10 4,693
(U) Current Budget Submit/FY 2004 PBR 2,139 3,417 14,752 TBD

(U) Significant Program Changes:
FY04 funding adjustments due to New Start System Development &  Demonstration for EDTS and Brooklyn Bridge.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Aircraft Procurement 

(BA-5), Appn 3010/BP1100, 
AF F117A Squadrons, PE 
27141F

26,939 20,341 16,790 23,219 20,663 22,209 85,611 79,788 Continuing TBD

(U) Aircraft Procurement 
(BA-5), Appn 3010/BP1600, 
AF F117A Squadrons, PE 
27141F

0 0 0 1,052 0 0 2,691 2,737 Continuing TBD

(U) E. Acquisition Strategy
Lockheed Martin Aeronautics Company at Palmdale (LMAC-P) is the F-117 prime contractor and has Total System Support Partnership (TSSP) for the F-117 weapon 
system.  Modification programs are sole source to LMAC-P as part of the larger TSSP effort.   RDT&E  funds are executed to develop improved capability, reliability, 
maintenance and safety modifications.  Operational Flight Program (OFP) software is continuously updated as needed to complement modification development efforts.  
The contracting approach varies by individual effort and involves Cost Plus Fixed Fee (CPFF) and Cost Plus Award Fee (CPAF) contract types.

(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Smart Weapons Integ-Full  JDAM  (CTD Sep 98-Nov  01) *
(U) Smart Weapons Integ Preliminary Design Review (PDR) (July 02) *
(U) Smart Weapons Integ Critical Design Review (CDR) (May 03) X
(U) CCSP Pre-SDD (CTD Phase 1 Jun 00-Dec 03) X
(U) CCSP SDD (EDTS Jan 04 - Sep 05) X
(U) Brooklyn Bridge SDD (Jan 04 - Sep 04) X

* = Completed Effort
X = Planned Effort
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Stores Management Processor (SMP) SDD
(U) Smart Weapons Integration CTD
(U) Smart Weapons Integration SDD 2,139 3,417 9,905
(U) CCSP CTD
(U) CCSP EDTS SDD 4,634
(U) Brooklyn Bridge SDD 213
(U) Total 2,139 3,417 14,752

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
Smart Wpn Integration SDD,  
Lockheed Martin, Palmdale 
CA

CPAF May 01 27,463 27,463 1,605 2,139 3,417 9,905 Continuing TBD

CCSP CTD, Lockheed 
Martin, Palmdale CA

CPFF Apr 00 7,284 7,284 7,284 0 0 0 Continuing TBD

CCSP EDTS SDD, Lockheed 
Martin, Palmdale CA

CPFF Jan 04 14,137 14,137 0 0 0 4,634 Continuing TBD

Brooklyn Bridge SDD, 
Lockheed Martin, Palmdale 
CA

CPFF Jan 04 217 217 0 0 0 213 0 213

Support and Management Organizations
Test and Evaluation Organizations
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Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 8,889 2,139 3,417 14,752 TBD TBD
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project 8,889 2,139 3,417 14,752 TBD TBD


